

**South SWP Hydropower,
FERC Project No. 2426
Proposed Fieldwork Schedule**

June 2018

Resource Area	Field Study Name	Work Location	Dates
Fish and Aquatic Resources	Aquatic Invasive Species Study	Castaic Powerplant Facilities & Elderberry Forebay	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass	No fieldwork scheduled for this month.
	Quail Lake Fisheries Assessment Study	Quail Lake	6/5, 6/10, 6/13, 6/15 - 6/16, 6/18 - 6/19, 6/21-6/23, 6/29
	Pyramid Reach Fish Population Study	Pyramid Reach	No fieldwork scheduled for this month.
	Special-Status Aquatic Amphibians and Semi-Aquatic Snakes Study	Castaic Powerplant Facilities & Elderberry Forebay	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	6/1
		Pyramid Lake, Pyramid Dam, and Gorman Bypass	No fieldwork scheduled for this month.
	Water Quality and Temperature Study	Castaic Powerplant Facilities & Elderberry Forebay	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, Piru Creek, and Gorman Bypass	No fieldwork scheduled for this month.
	Pyramid Lake Tributaries Fish Passage Barriers Study	Pyramid Lake and Pyramid Dam	No fieldwork scheduled for this month.
	Pyramid Reach Benthic Macroinvertebrates Study	Pyramid Lake, Pyramid Dam, and Gorman Bypass	6/25, 6/26, 6/27

**South SWP Hydropower,
FERC Project No. 2426
Proposed Fieldwork Schedule**

June 2018

Resource Area	Field Study Name	Work Location	Dates
Wildlife and Botanical Resources: Wetlands, Riparian and Littoral Habitats	Botanical Resources Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	6/1, 6/4 - 6/6
		Quail Lake & Peace Valley Pipeline	6/11 - 6/14
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	6/4 - 6/8, 6/11 - 6/14
	Non-Native Invasive Plant Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	6/1, 6/4 - 6/6
		Quail Lake & Peace Valley Pipeline	6/11 - 6/14
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	6/4 - 6/8, 6/11 - 6/14
	Special-Status Terrestrial Wildlife Species - California, Wildlife Habitat Relationships Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.
	Special-Status Raptors Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	6/12
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	6/13
Federal Endangered Species Act (ESA): Listed and Candidate Threatened and Endangered Species	ESA-Listed Plants Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	6/1, 6/4 - 6/6
		Quail Lake & Peace Valley Pipeline	6/11 - 6/14
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	6/4 - 6/8, 6/11 - 6/14
	ESA-Listed Amphibians, California Red-Legged Frog Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.
	ESA-Listed Riparian Bird Species, Southwestern Willow Flycatcher, Least Bell's Vireo, and Yellow- billed Cuckoo Riparian Habitat Evaluations Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	6/7, 6/20
		Quail Lake & Peace Valley Pipeline	6/6, 6/20
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	6/5 - 6/8, 6/19 - 6/22
	ESA-Listed Terrestrial Wildlife Species - California Wildlife Habitat Relationships Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.

**South SWP Hydropower,
FERC Project No. 2426
Proposed Fieldwork Schedule**

June 2018

Resource Area	Field Study Name	Work Location	Dates
Recreation and Land Use	Recreation Facilities Demand Analysis and Condition Assessment Study	Quail Lake & Peace Valley Pipeline	6/28
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	6/28
	Visual Quality Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.
	Whitewater Boating Study	Pyramid Reach	No fieldwork scheduled for this month.
	Scenic Integrity Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.
Cultural Resources	Cultural Resources Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.
Tribal Resources	Tribal Resources Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.

Notes:

Fieldwork dates listed in this schedule are proposed dates and subject to change without prior notice.

**South SWP Hydropower,
FERC Project No. 2426
Proposed Fieldwork Schedule**

July 2018

Resource Area	Field Study Name	Work Location	Dates
Fish and Aquatic Resources	Aquatic Invasive Species Study	Castaic Powerplant Facilities & Elderberry Forebay	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass	No fieldwork scheduled for this month.
	Quail Lake Fisheries Assessment Study	Quail Lake	7/3, 7/10 - 7/11, 7/17, 7/20, 7/26, 7/28
	Pyramid Reach Fish Population Study	Pyramid Reach	No fieldwork scheduled for this month.
	Special-Status Aquatic Amphibians and Semi-Aquatic Snakes Study	Castaic Powerplant Facilities & Elderberry Forebay	7/27
		Quail Lake & Peace Valley Pipeline	7/22
		Pyramid Lake, Pyramid Dam, and Gorman Bypass	7/22 - 7/26
	Water Quality and Temperature Study	Castaic Powerplant Facilities & Elderberry Forebay	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, Piru Creek, and Gorman Bypass	No fieldwork scheduled for this month.
	Pyramid Lake Tributaries Fish Passage Barriers Study	Pyramid Lake and Pyramid Dam	No fieldwork scheduled for this month.
	Pyramid Reach Benthic Macroinvertebrates Study	Pyramid Lake, Pyramid Dam, and Gorman Bypass	No fieldwork scheduled for this month.

**South SWP Hydropower,
FERC Project No. 2426
Proposed Fieldwork Schedule**

July 2018

Resource Area	Field Study Name	Work Location	Dates
Wildlife and Botanical Resources: Wetlands, Riparian and Littoral Habitats	Botanical Resources Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.
	Non-Native Invasive Plant Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.
	Special-Status Terrestrial Wildlife Species - California, Wildlife Habitat Relationships Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.
	Special-Status Raptors Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.
Federal Endangered Species Act (ESA): Listed and Candidate Threatened and Endangered Species	ESA-Listed Plants Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.
	ESA-Listed Amphibians, California Red-Legged Frog Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.
	ESA-Listed Riparian Bird Species, Southwestern Willow Flycatcher, Least Bell's Vireo, and Yellow-billed Cuckoo Riparian Habitat Evaluations Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	7/3, 7/12, 7/17
		Quail Lake & Peace Valley Pipeline	7/2, 7/17
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	7/2, 7/3, 7/5 - 7/6, 7/12 - 7/13, 7/16 -7/19
	ESA-Listed Terrestrial Wildlife Species - California Wildlife Habitat Relationships Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.

**South SWP Hydropower,
FERC Project No. 2426
Proposed Fieldwork Schedule**

July 2018

Resource Area	Field Study Name	Work Location	Dates
Recreation and Land Use	Recreation Facilities Demand Analysis and Condition Assessment Study	Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.
	Visual Quality Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.
	Whitewater Boating Study	Pyramid Reach	No fieldwork scheduled for this month.
	Scenic Integrity Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.
	Cultural Resources	Cultural Resources Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)
Quail Lake & Peace Valley Pipeline			No fieldwork scheduled for this month.
Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)			No fieldwork scheduled for this month.
Tribal Resources	Tribal Resources Study	Castaic Powerplant Facilities & Elderberry Forebay (Incl. transmission line)	No fieldwork scheduled for this month.
		Quail Lake & Peace Valley Pipeline	No fieldwork scheduled for this month.
		Pyramid Lake, Pyramid Dam, and Gorman Bypass (Incl. transmission line)	No fieldwork scheduled for this month.

Notes:

Fieldwork dates listed in this schedule are proposed dates and subject to change without prior notice.